

# Working Group initiatives & objectives for 2025

CCS Taskforce webinar series						
WG Name	CCS	Chair	Jens Walter (BASF)	Co-chair	David Peralta-Solorio	
					(Uniper)	
Project lead	Jens Walter (BASF)					
Core team	Jens Walter (BASF), David Peralta-Solorio (Uniper), Nicolò Cairo (ETN)					
ETN officer	Nicolò Cairo					
Initiative description						

#### Initiative description

### Scope definition

After discussions within the ETN CCS WG, it was agreed upon raising awareness about via setting up seasonal webinars. Similar to the scope of CCS WG itself, such webinars will cover different aspects of integrating gas turbine technologies with carbon capture and storage processes. The idea is to make use of available expertise within the members and spread their ongoing R&D or technology development activities.

### **Objective setting**

The CCS WG would like to provide webinars to increase awareness and to promote members' expertise within the scope mentioned. Webinars from non ETN members are also possible,

### **Expected outcome**

One of the outcomes of the previous AGM in London (March 2023) was this point that there is a lack of information regarding the status of different activities on CCS integration with gas turbine (including challenges stopping the development, and business opportunities), more specifically within the ETN members. This include several segregated efforts that are done by different members. Therefore, it is expected that such webinars will raise the information and support shaping strategies within the gas turbine community.

## Implementation of the activities

### **Project execution**

it is typically started via a volunteer and executed accordingly.

#### **Project finances**

Not applicable (this is done on a voluntary basis).

#### Meeting schedule and dissemination

3-4 months

Deliverables & Milestones							
Deliverable 1	CCS webinar series	Timing	Quarterly basis				
A series of webinars will be organised on a quarterly basis.							
Milestone 1	Project start	Date	June 2024				
NA							
Milestone 2	Project end	Date	N/A				
NA							