

Hydrogen gas turbines report update task force					
WG Name	Hydrogen and Alternative Fuels	Chair	Peter Kutne (DLR)	Co-chair	Geert Laagland (Vattenfall)
Project lead	Peter Kutne (DLR)				
Core team	Felix Guethe (Phoenix BioPower); Luc Gooren (Engie); Geert Laagland (Vattenfall); Bobbly Noble (EPRI); Mitch Webb (EPRI); Rene Vijgen (ETN); Nicolò Cairo (ETN)				
ETN officer	Jitka Spolcova (ETN); Nicolò Cairo (ETN)				
Initiative description					
Scope definition The task force was established to update the hydrogen gas turbine ETN report, which was first issued 2020. Thanks to fast development in this area, it is believed that an update would be beneficial.					
Objective setting The task force will work on the update of the report.					
Expected outcome The updated hydrogen gas turbines report will give an overview of the new developments in this field and will be used to communicate the status and the research needs to the stakeholders.					
Implementation of the activities					
Project execution Explain briefly.					
Project finances Explain briefly, if any.					
Meeting schedule and dissemination 1-2 month.					
Deliverables & Milestones					
Deliverable 1	Hydrogen gas turbines report			Timing	10-2024
Explain briefly.					
Milestone 1	Project start			Start date	11-2023
Explain briefly.					
Milestone 2	Project end			End date	10-2024
Explain briefly.					