



ETN
Global

Working Group initiatives & objectives for 2025/2026

CCS CAPEX and OPEX					
WG Name	CCS	Chair	Jens Walter (BASF)	Co-chair	David Peralta-Solorio (Uniper)
Project lead	TBD				
Core team	TBD				
ETN officer in charge	Nicolò Cairo				
Initiative description					
Short project description Currently, there is only limited information about the cost of CCS available. Anonymised data is to be collected and made accessible for ETN members.					
Objective setting Collect the available CAPEX and OPEX of CCS projects.					
Expected outcome A database of current and completed projects with the CAPEX and OPEX.					
Implementation of the activities					
Project execution A series of anonymised surveys and interviews with relevant ETN Members on CCS CAPEX and OPEX is hereby proposed. The questionnaire will be prepared by the CCS Taskforce, and the interviews be carried out by one representative of the CCS Taskforce and the ETN Office.					
Project finances No funding is required.					
Meeting schedule and dissemination Results will be presented at the AGM 2026.					
Deliverables & Milestones (max. 1 per each objective)					
Deliverable 1	Surveys and interviews with ETN Members			Timing	September 2025
Explain briefly.					
Deliverable 2	Short Report/Presentation			Timing	March 2026
Results will be presented to the ETN Community via a short Report/Presentation.					
Milestone 1	Start of the Activity			Date	September 2025
Explain briefly.					
Milestone 2	Dissemination of the Results			Date	March 2026
Explain briefly.					
Project timeline Please provide a simple planning with milestone and deliverables.					